

Rénovation de l'accueil du siège de Guinée Games, selon PR2006-0154.

| Tâches      | Description       | Charge de travail | %          |            |
|-------------|-------------------|-------------------|------------|------------|
| TK2007-0018 | Installation      | 08:00             | 10/07/2020 | 12/07/2020 |
| TK2007-0020 | Electricité       | 32:00             | 10/07/2020 | 14/07/2020 |
| TK2007-0029 | Plaquiste plafond | 96:00             | 11/07/2020 | 14/07/2020 |
| TK2007-0019 | Alucobond         | 168:00            | 13/07/2020 | 19/07/2020 |
| TK2007-0021 | Enduit            | 120:00            | 15/07/2020 | 19/07/2020 |
| TK2007-0022 | Peinture          | 96:00             | 18/07/2020 | 23/07/2020 |
| TK2007-0024 | Nettoyage         | 48:00             | 24/07/2020 | 26/07/2020 |
| TK2007-0025 | Reception         | 02:00             | 27/07/2020 | 27/07/2020 |
| TK2007-0023 | Mobilier          | 08:00             | 08/08/2020 | 08/08/2020 |