

Tâches	Description	Charge de travail	%	
TK2104-0214	Dépose et évacuation du portail existant	24:00	27/04/2021	27/04/2021
TK2104-0219	Réserve	08:00	16/05/2021	16/05/2021
TK2104-0215	Ferronnerie	96:00	03/08/2021	06/08/2021
TK2104-0217	Maçonnerie	96:00	09/08/2021	09/08/2021
TK2104-0216	Menuiserie	96:00	10/08/2021	13/08/2021
TK2104-0218	Vermissage	24:00	16/08/2021	16/08/2021
TK2104-0220	Reception	02:00	18/08/2021	18/08/2021